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RECLAMATION'S MISSION

The mission of the Bureau of Reclamation is to manage, develop, and protect water and related
resources in an environmentally and economically sound manner in the interest
of the American public.

DEPARTMENT OF THE INTERIOR'S MISSION

As the Nation's principal conservation agency, the Department of the Interior has
responsibility for most of our nationally-owned public lands and natural resources. This
includes fostering wise use of our land and water resources; protecting our fish, wildlife,
and biological diversity; preserving the environmental and cultural values of our national
parks and historical places; and providing for the enjoyment of life through outdoor
recreation. The Department assesses our energy and mineral resources and works to
ensure that their development is in the best interests of all our people by encouraging
stewardship and citizen participation in their care. The Department also has a major
responsibility for American Indian reservation communities and for people who live in
island territories under U.S. Administration.
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BATTLE CREEK DAM REMOVALS

A. Introduction

Battle Creek is a cold water, mountain stream located to the west of Lassen Peak, in
northern California. The creek joins the Sacramento River about midway between
Redding and Red Bluff, near the location of the Coleman National Fish Hatchery (see
Project Location Map, Appendix A-1). Itis largely fed by rainfall and snowmelt from
along the western slope of the Cascade Mountain Range, and is supplemented by natural
springs. Battle Creek is recognized as one of three remaining Sacramento River
tributaries in which spring-run and winter-run chinook salmon, and steelhead trout
continue to exist. Its remote, deep-shaded gorges are similar to the once-productive
salmon streams now blocked by Shasta Dam to the north.

Development of Battle Creek for hydroelectric power by the Northern California Power
Company resulted in the construction during the early 1900's of five diversion dams on
the North Fork and three diversion dams on the South Fork, along with a complex canal
system, to support five separate powerplants [1,2]. Pacific Gas and Electric (PG&E) has
owned and operated the Battle Creek Hydroelectric Project since 1919. The project was
initially licensed by the Federal Power Commission in 1932 and was relicensed by the
Federal Energy Regulatory Commission (FERC) in 1976 for a period of 50 years (License
No. 1121) [3].

Declining salmonid populations in the Sacramento River system have resulted in
increased restoration efforts to preserve and enhance current populations, while
addressing the needs of various stakeholders. Numerous recent fishery restoration plans
have identified the restoration of fish passage in Battle Creek as a top priority. Studies
are currently underway to address water quality concerns at the Coleman National Fish
Hatchery, and to improve anadromous fish populations on 39 miles of Battle Creek above
the fish hatchery and below natural barrier falls. A salmon and steelhead restoration plan
is currently being developed by Kier Associates of Sausalito, California [3]. The
California Department of Water Resources (DWR) is developing reconnaissance-level
designs and cost estimates for various fish ladder and fish screen locations, which will
provide reliable upstream passage for adult salmon and steelhead, and downstream
passage for juvenile fish [4]. The Bureau of Reclamation (Reclamation) was requested to
develop reconnaissance-level designs and cost estimates for the removal of two diversion
dams on the North Fork, and one diversion dam on the South Fork, in concert with these
studies.

B. Project Objectives

Stated project objectives are to open up 39 miles of Battle Creek above the Coleman
National Fish Hatchery to spring-run and winter-run chinook salmon and steelhead trout,
by correcting problems associated with ineffective fish ladders, unscreened diversions,
and inadequate streamflows. Selected habitats could also be made available to fall-run
and late fall-run chinook salmon, once populations of the more sensitive species are
protected. Historical records document Battle Creek’s potential as prime habitat for
anadromous fish. Proposed actions were initially expected to increase usable instream
habitat between 300 and 500 percent, and increase the total anadromous fish runs by
nearly 20,000 [1]. Revised estimates will be prepared based on current studies.



The pending deregulation of the power industry has caused PG&E to reevaluate its
hydropower assets, including the Battle Creek Hydroelectric Unit. PG&E has shown a
willingness to work cooperatively towards a cost effective and equitable resolution for
both hydropower and fishery interests, including modification, and in some cases
removal, of its existing facilities [1].

The Battle Creek Working Group, a broad-based stakeholder group which includes
representatives from state and federal resource agencies as well as from environmental,
local, agricultural, power, and urban stakeholder communities, was formed in 1997 to
evaluate various alternatives for the development of a final restoration plan. A number of
facility modifications are being considered. They include:

. Install fish ladders and fish screens at North Battle Creek Feeder, Eagle Canyon, and
Wildcat Diversion Dams on the North Fork.

. Install fish ladders and fish screens at South, Inskip, and Coleman Diversion Dams
on the South Fork.

. Remove Eagle Canyon, Wildcat, Coleman, and South Diversion Dams and
associated facilities in lieu of installing fish ladders and fish screens.

»  Connect the Inskip Powerhouse tailrace with the Coleman Canal (Coleman Tailrace
Connector).

. Connect the South Powerhouse tailrace with the Inskip Canal (South Powerhouse
Tailrace Bypass Tunnel).

*  Construct an Inskip Powerhouse penstock bypass.

This report provides reconnaissance-level designs and cost estimates for removal of
Wildcat, Eagle Canyon, and Coleman Diversion Dams and associated facilities, as
developed by Reclamation. Reclamation has also prepared reconnaissance-level designs
and cost estimates for removal of South Diversion Dam and associated facilities, and for
construction of the South Powerhouse Tailrace Bypass Tunnel, which are described in
two separate reports by Reclamation. The California Department of Water Resources
(DWR) prepared reconnaissance-level designs and cost estimates for the Coleman
Tailrace Connector, Inskip Powerhouse Penstock Bypass, and fish ladders and fish
screens at North Battle Creek Feeder, Wildcat, South, Inskip, and Coleman Diversion
Dams [12]. In addition, DWR has prepared preliminary designs and cost estimates for
fish passage facilities at Eagle Canyon Diversion Dam [2].

C. Existing Project Features
The existing project features are described below, with a summary of significant
engineering data provided in table 1 (see Project Vicinity Map, Appendix A-2, for dam

locations).

1. Eagle Canyon Diversion Dam



Eagle Canyon Diversion Dam is located on the North Fork Battle Creek, about 3
miles west of Manton, and about 1 mile north of Manton Road, on private land. The
dam and associated facilities were constructed within a deep gorge where the
canyon walls are nearly vertical, rising about 175 feet above the main creek channel.
Local geology is dominated by volcanlcs consisting predommantly of basalt rock
types. The drainage area above the Eagle Canyon damsite is 186 mi%, and includes
the North Battle Creek Feeder, Keswick, and Al Smith Diversion Dams Macumber
Reserv0|r and North Battle Creek Reservoir. The diversion dam provides up to 70
ft*/s to the Eagle Canyon Canal for power generation at the Inskip and Coleman
Powerhouses and was constructed around 1910. Although a minimum streamflow
of only 3 ft¥/s is legally required by FERC below Eagle Canyon Diversion Dam,
PG&E currently operates the canal system to provide minimum streamflow of 30
ft*/s (including natural spring flow) below Eagle Canyon Diversion Dam whenever
possible, under the terms of an interim agreement with Reclamation [2]. Principal
features of the dam are shown in Appendix A (Exhibit L-18) and Appendix B
(photographs 1 through 8).

The dam is a masonry gravity structure with a 4-foot crest width at elevation 1412.4,
and a total crest length of 66 feet. The dam structure rises about 11 feet above the
original streambed surface, with an upstream slope of 0.10H:1.0V, and a
downstream slope of 0.25H:1.0V. The dam masonry reportedly consists of local
basalt cobbles and boulders generally ranging from 6 inches to 2 feet in diameter,
set in concrete. Some concrete repairs have been made to the dam structure over the
years, especially near the right abutment (looking downstream). The left half of the
dam is believed to be founded on basalt bedrock, while the right half appears to be
founded on large, individual basalt blocks up to 15 feet in size. A 4-foot-wide by
10-foot-high radial sluice gate is provided near the center portion of the dam, with a
steel cable extending to a hand-operated winch located downstream of the dam’s left
abutment, for gate operation.

A masonry gravity weir structure extends from just left of the sluice gate to the
channel bank upstream of the dam’s left abutment, for diversions to the Eagle
Canyon Canal above the weir crest at elevation 1409.4. The weir structure has a
crest width of 2 feet and a crest length of 37.5 feet, and rises a maximum of 8 feet
above the streambed surface, with a vertical upstream slope and a downstream slope
of 0.5H:1.0V. An Alaska Steeppass fish ladder is provided on the left abutment of
the dam, within the original concrete steppool fish Iadder structure, with a total
length of 57.2 feet and a design capacity of 7 to 10 ft*/s. An abandoned tunnel
passes through the left canyon wall, with an entrance about 125 feet upstream of the
dam, and an outlet just upstream of the diversion gate structure for the Eagle
Canyon Canal. The reservoir behind the dam is mostly filled in with sand, gravel,
cobbles, boulders, and debris, so that the depth of water averages only three to five
feet below the dam crest. The |mpoundment covers a surface area of about 1/4 acre
at the dam crest. Spring flows of up to 10 ft*/s enter Battle Creek in the vicinity of
the dam [3].

Diversions to the Eagle Canyon Canal are controlled by a 3.5-foot-wide by 6-foot-
high slide gate on the left abutment with a sill at elevation 1405.9. A second slide
gate (3-foot-wide by 6-foot-high) is located about 100 feet downstream, and permits
flow return back to the creek, as required. The Eagle Canyon Canal extends over
2.5 miles to its confluence with the Inskip Canal, above the Inskip Powerhouse, and



consists of 1,054 feet of rock tunnel sections 7-feet-wide by 8-feet-high; 3,385 feet
of metal flume sections with a 3.5-foot-radius on steel supports (type #132); 181
feet of reinforced concrete bench flume sections; and 9,053 feet of excavated
channel sections (7,484 feet unlined and 1,569 feet gunite-lined) with a bottom
width of 9 feet, a top width of 14 feet, and a flow depth of 4 feet. Canal flows are
supplemented by spring flows to the south of Eagle Canyon through an area known
as “Spring Gardens.”

The dam is not under the jurisdiction of the DWR Division of Safety of Dams, due
to its small size (less than 25 feet in height, and less than 50 acre-feet of storage);
however, the physical condition of the dam has been described by DWR as good,
considering its age and method of construction. The basalt rocks and cement mortar
were reported by DWR to show very few signs of deterioration, and seepage through
and beneath the dam did not appear to be critical [2]. FERC has classified the Eagle
Canyon Diversion Dam as a low hazard structure, representing no danger to human
life in the event of failure. The diversion dam was inspected by FERC in July 1997,
and was found to be in good condition, without signs of significant deterioration or
structural distress [5]. The facility was visited by Reclamation personnel on June
26 1998, at which time about 500 ft*/s was being released over the dam crest and 70
ft*/s was being diverted into the canal, which prevented a close inspection of the
structures.

2. Wildcat Diversion Dam

Wildcat Diversion Dam is located on the North Fork Battle Creek, about 3 miles
downstream of Eagle Canyon Diversion Dam, and about 1 mile south of Battle
Creek Bottom Road, on PG&E land. The dam and associated facilities were
constructed within a deep gorge where the canyon walls rise nearly 100 feet above
the main creek channel. The upstream drainage area is 189 mi?, which includes the
Eagle Canyon dralnage area. The diversion dam was constructed around 1910 to
provide up to 18 ft*/s to the Wildcat Canal for power generation at the Coleman
Powerhouse, via the Coleman Canal. No diversion of flow for power generation has
occurred at the site since August 1995, under the terms of an interim agreement with
Reclamation. Principal features of the dam are shown in Appendix A (Exhibits L-
19 and L-20) and Appendix B (photographs 9 through 14). Exhibit L-19 was
superseded by exhibit L-20, but shows some existing details not shown on L-20.

The dam is a masonry gravity structure with a 2-foot crest width and a 27-foot
overflow crest length at elevation 1074.7, and an overall structure length of about 55
feet including abutment sections to elevation 1077.5. The dam structure rises about
8 feet above the original streambed surface, with a vertical upstream face and a
minimum downstream slope of about 0.5H:1.0V. A sluiceway is provided to the
right of the overflow crest, controlled by an upstream 24-inch-diameter slide gate
with an invert at elevation 1070.8. A concrete steppool fish ladder structure is
provided on the left abutment of the dam, with a total length of 37.5 feet, and
contains an Alaska Steeppass fish ladder as shown on Exhibit L-20. The reservoir
behind the dam is mostly filled in with sand, gravel, cobbles, boulders, and debris,
so that the depth of water averages only a few feet below the dam crest. The
impoundment covers a surface area of about 1/4 acre at the dam crest.



Prior to August 1995, diversions to the Wildcat Canal of up to 18 ft*/s were made
through a 30-inch-diameter pipe in the right abutment section, which includes a 6.5-
foot-long upstream apron of masonry, a 4-foot-wide sloping metal trashrack with an
estimated area of 28 ft?, and a 36-inch-diameter slide gate with a manually-operated
pedestal lift and an intake sill at elevation 1071.0. The Wildcat Canal extends
nearly two miles to its confluence with the Coleman Canal, and consists of 5,530
feet of 24-inch-diameter steel pipe with concrete saddles and occasional 3-inch-
diameter steel pipe supports where needed, and 4,421 feet of excavated channel
sections (3,504 feet unlined and 917 feet lined) with a bottom width of 4 feet, a top
width of 6 feet, and a flow depth of 2 feet. In August 1996, a rockfall damaged a
section of the 24-inch-diameter pipe about 1,000 feet downstream of the dam.
Pipeline repairs would be required to return the Wildcat Canal to service.

The dam is not under the jurisdiction of the DWR Division of Safety of Dams, due
to its small size (less than 25 feet in height, and less than 50 acre-feet of storage).
FERC has classified the Wildcat Diversion Dam as a low hazard structure. The
diversion dam was inspected by FERC in July 1997, and was found to be in good
condition, without signs of significant deterioration or structural distress [5]. The
faCi|It¥ was visited by Reclamation personnel on July 9, 1998, at which time about
500 ft°/s was being released over the dam crest, which prevented a close inspection
of the dam structure.

3. Coleman Diversion Dam

Coleman Diversion Dam is located on the South Fork Battle Creek, about 6 miles
west of Manton, and about 1/4 mile south of Manton Road, on PG&E land. The
drainage area above the Coleman damsite is 102 mi, and includes the Inskip and
South Diversion Dams. The dam and associated facilities were constructed around
1910 for diversion of up to 340 ft*/s to the Coleman Canal for power generatlon at
the Coleman Powerhouse. Although a minimum streamflow of only 5 ft¥/s is
legally required by FERC below Coleman Dam, PG&E currently operates the canal
system to provide minimum streamflow of 30 ft*/s below Coleman Diversion Dam
whenever possible, under the terms of an interim agreement with Reclamation.
Principal features of the dam are shown in Appendix A (Exhibits L-19 and L-20)
and Appendix B (photographs 15 through 21). Exhibit L-19 was superseded by
exhibit L-20, but shows some existing details not shown on L-20.

The dam is a masonry gravity structure with a concrete overlay, having a 4-foot crest
width at elevation 1003.3 and a crest length of 87.5 feet. The dam structure rises
about 13 feet above the original streambed surface, with a near vertical upstream
face, and a sloping downstream face and apron providing a maximum base width of
about 19 feet. A 14-foot-wide by 8-foot-high radial sluice gate is provided at the
right end of the dam, with a hand-operated drum winch located on a hoist deck
directly above the gate. The original concrete steppool fish ladder located on the
left abutment is 56 feet long and has been abandoned in place, with a concrete head
wall placed at the upstream intake. The current fish ladder is located on the rlght
abutment and is of the Alaska Steeppass-type, with a design capacity of 7 to 10 ft*/s
and a total length of about 54 feet, including two baffled flume sections and a 7-
foot-long concrete box. A 24-inch-wide slide gate controls releases to the fish
ladder, with an intake sill at elevation 1000.68. The reservoir behind the dam is
mostly filled in with sand, gravel, cobbles, and debris, so that the depth of water



averages only a few feet below the dam crest. The impoundment covers a surface
area of about 1 acre at the dam crest.

Table 1. - Engineering Data for Diversion Dams - Battle Creek Project, California

at dam crest (ft*/s)

Feature Eagle Canyon Dam | Wildcat Dam Coleman Dam
Structure type Masonry gravity Masonry gravity Masonry gravity
Structure length (ft) | 66 55 87.5

Dam crest elevation | 1412.4 1074.7 1003.3

Height above orig. | 11 8 13

streambed (ft)

Fish ladder type Alaska Steeppass Alaska Steeppass Alaska Steeppass
Sluiceway type 4'x10' Radial gate 24" Slide gate 14'x8' Radial gate
Sluiceway invert 1402.4 1070.8 995.3

elevation

Sluiceway capacity | 300* 27* 800*

Diversion type

Masonry weir crest

Gated intake pipe

Masonry weir crest

Diversion invert

1409.4

1071.0

1002.3

elevation

Diversion capacity | 70 18 340

in canal (ft%/s)

Canal length (ft) 13,673 9,951 51,230

(@) unlined tunnel 7' wide, 8' high N/A 11" wide, 9' high
(b) metal flume 3.5' radius N/A N/A

(c) concrete flume | 7" wide (est.) N/A 7’ wide (est.)

(d) unlined channel

8' bottom, 4' deep

4' bottom, 2' deep

15' bottom, 9' deep

(e) lined channel

8' bottom, 4' deep

4' bottom, 2' deep

15" bottom, 9' deep

(f) pipe

N/A

24" diameter

90" diameter

Drainage area (mi?)

186

189

102

* Note: Sluiceway capacities approximated using available data.




A masonry gravity weir structure extends upstream from the dam on the right
abutment to serve as the intake to the Coleman Canal. The weir structure has a crest
width of 4 feet and a crest length of 44 feet, with an approximate crest elevation of
1002.3 feet (1 foot below the dam crest). The weir structure rises about 12 feet
above the original streambed surface, with a near vertical downstream face and an
upstream slope of about 0.33H:1.0V. A masonry gravity retaining wall extends
approximately 200 feet downstream from the dam along the Coleman Canal, with a
top width of 2 feet, a near vertical downstream face, and an upstream slope of
0.33H:1.0V from the foundation to about 3.5 feet below the top of the wall, where
the face becomes vertical.

Diversions to the Coleman Canal are controlled by a series of gate structures located
downstream of the dam. The Coleman Canal extends nearly 10 miles to the
Coleman Forebay and Powerhouse, and consists of 389 feet of rock tunnel sections
11-feet-wide by 9-feet-high; 83 feet of concrete bench flume, replacing a metal
flume section; 46,240 feet of excavated channel sections (30,912 feet unlined and
15,328 feet lined) with a bottom width of 15 feet, a top width of 20 feet, and a flow
depth of 9 feet; and 4,518 feet of 90-inch-diameter siphon pipe.

The dam is not under the jurisdiction of the DWR Division of Safety of Dams, due
to its small size (less than 25 feet in height, and less than 50 acre-feet of storage).
FERC has classified the Coleman Diversion Dam as a low hazard structure. The
diversion dam was inspected by FERC in July 1997, and was found to be in good
condition, without signs of significant deterioration or structural distress [5]. The
faCi|It¥ was visited by Reclamation personnel on June 26, 1998, at which time about
300 ft*/s was being released over the dam crest and about 300 ft*/s was being
diverted to the canal over the upstream weir, which prevented a close inspection of
the structures.

D. Streamflow Diversion Requirements and Construction Sequence

Total streamflow on Battle Creek has been recorded at the Coleman National Fish
Hatchery near Cottonwood, California (USGS gauging station No. 11376550) since
October 1, 1961 A graphical plot of average daily discharge values from 1961 to 1996
for the 357 mi? total drainage area is shown on figure 1. Peak flows recorded on Battle
Creek since 1961 have occurred during the months of October through May. Minimum
total streamflow is shown to be approximately 250 ft*/s for the 35 years of record.

Reliable, detailed streamflow data do not currently exist for either North Fork Battle
Creek or South Fork Battle Creek. Streamflow gauges currently located on both creeks
are used by PG&E to ensure that minimum streamflow requirements are met, and
generally do not record higher flows. DWR estimated historic, average daily flows at
Eagle Canyon Diversion Dam, having a drainage area of 186 mi?, by multiplying the
recorded average daily flows at the Battle Creek stream gauge by the ratio of the drainage
areas (186/357, or 52 percent). This was considered reasonable for higher flows, but was
not believed to be accurate for lower flows [2]. The same approach was used by
Resource Management International (RMI) to determine median monthly flows for each
of the three damsites. Two permanent streamflow gauging stations have been proposed
for installation downstream of the Coleman and Wildcat Diversion Dams to provide more
reliable data for future studies.



A square root relationship has been found by Reclamation to be generally more accurate
for estimating instantaneous peaks and for short duration volume frequency values (less
than 60 days) of ungauged areas [6]. This relationship assumes the ratio of streamflows
at two different locations is equal to the ratio of the square root of the drainage areas,
rather than the simple ratio of the areas. The square root relationship results in 38 percent
higher estimates of streamflow at the Wildcat and Eagle Canyon damsites, and 86 percent
higher estimates of streamflow at the Coleman damsite. Median monthly streamflow data
recorded at the Coleman National Fish Hatchery for three “normal’” water years (1985,
1989, and 1993) are averaged and apportioned for each of the damsites, using the square
root relationship, in table 2 below. These estimates can be used as an upper bound for
determining streamflow diversion requirements under normal conditions. The Battle
Creek Working Group has selected 1989 as a typical water year for analysis and modeling
purposes [3].

Tgble 2. - Streamflow Estimates Using Square Root Relationship (Normal Years) - in
ft'/s

Calendar Months Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
1985 Streamflow 357 521 471 391 376 401 517 416 342 266 254 270
1989 Streamflow 205 259 265 341 298 1060 | 776 479 381 270 229 245
1993 Streamflow 134 204 237 701 640 732 751 785 696 384 291 229
Average of 3 years 232 328 324 478 438 731 681 560 473 307 258 248
At Wildcat Dam 169 239 236 348 319 532 496 407 344 223 188 180
At Eagle Canyon Dam 167 237 234 345 316 528 492 404 341 222 186 179
At Coleman Dam 124 175 173 256 234 391 364 299 253 164 138 133

The determination of streamflow diversion requirements for dam removals on both the
North Fork and South Fork will be based on a combination of the natural streamflow in
each drainage area, and on the available diversion capacity upstream of each dam (see
Battle Creek Project Schematic, Appendix A-3, and the 1980 Historic American
Engineering Record, reference [7]). In order to minimize the streamflow diversion
requirements at each damsite during removal activities, thereby minimizing removal
costs, a proposed construction sequence and operating plan for removal of all three dams
has been developed for this reconnaissance study as follows:

1. Schedule dam removals during historical low flow period for Battle Creek, in
July through October, to facilitate construction activities. This will also serve to
minimize power generation impacts [2] and potential impacts on spring-run and
winter-run salmon.

2. Remove Wildcat Diversion Dam first, with full diversions from North Fork
Battle Creek to South Fork Battle Creek of up to 180 ft*/s via the existing Cross-
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Country Canal, with a capacity of 110 ft/s (fed by diversions from the Al Smith,
Keswick, and North Battle Creek Feeder Canals), and the existing Eagle Canyon
Canal, with a capacity of 70 ft*/s. The upstream North Battle Creek Reservoir, with
a total storage capacity of 1,012 acre-feet, and Macumber Reservoir, with a total
storage capacity of 860 acre-feet, are kept full through the summer recreation season
in accordance with the FERC operating license, and would not be available to
provide short-term streamflow reduction. Assume a streamflow diversion
requirement of 30 ft*/s for removal of Wildcat Diversion Dam, based on the
minimum flow requirement below Eagle Canyon Dam. This assumption is
reasonable for normal streamflow conditions in July through October.

3. Next, remove Eagle Canyon Diversion Dam, with full drversrons from North
Fork Battle Creek to South Fork Battle Creek of up to 110 ft*/s via the Cross-
Country Canal. Some additional diversion capacity may be available using the
Eagle Canyon Canal and the existing canal wasteway downstream of the dam, to
further reduce the streamflow. Assume a streamflow diversion requirement of 70
ft*/s for removal of Eagle Canyon Diversion Dam, based on anticipated flow
conditions without diversions to the canal. This assumption is reasonable for
normal streamflow conditions in August through October.

4. Complete the direct pipe connection between the Inskip Powerhouse tailrace
and the Coleman Canal. This would require no diversions from North Fork Battle
Creek to the Eagle Canyon Canal, and minimum diversions from South Fork Battle
Creek to both the Inskip Canal and the Coleman Canal (through a temporary bypass
pipe), during final construction. This work would be scheduled to minimize
potential impacts on all required work activities, and would be concurrent to some
degree with the removal of Wildcat and Eagle Canyon Diversion Dams. DWR is
preparing reconnaissance-level designs and cost estimates for this feature. (A
construction schedule for this work is needed to fully assess the potential impacts.)

5. Remove Coleman Diversion Dam last, with no diversions from North Fork
Battle Creek, and wrth full diversions from South Fork Battle Creek to the Inskip
Canal of up to 200 ft*/s through the Inskip Powerhouse to the Coleman Canal
through the completed direct pipe connection. If necessary (although unlikely),
make additional diversions from South Fork Battle Creek into the Coleman Canal at
the Inskip Powerhouse tailrace, via the direct pipe connection, requiring the
installation of a temporary fISh screen at the pipe inlet. Assume a streamflow
diversion requirement of 30 ft*/s for removal of Coleman Diversion Dam, based on
the minimum downstream flow requirement. This assumption is reasonable for
normal streamflow conditions in July through December.

Note that under normal streamflow conditions, the entire flow of South Fork Battle
Creek could be dlverted to the Inskip Canal at Inskip Diversion Dam, with a
minimum of 30 ft*/s returning to the stream through the existing Coleman Canal
wasteway downstream of Coleman Diversion Dam, allowing a complete unwatering
of the Coleman damsite. Although this is not assumed for the current
reconnaissance-level estimate, a determination should be made whether unwatering
South Fork Battle Creek between Inskip and Coleman Diversion Dams is
environmentally feasible. At a minimum, a greatly reduced streamflow may be
found to be acceptable, such as the original FERC requirement of 5 ft%/s, to
minimize the dam removal cost.
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E. Proposed Plans for Dam Removal
1. Wildcat Diversion Dam

a. Site access and mobilization. - Site access to Wildcat Diversion Dam is
provided by traveling approximately 1 mile south of Battle Creek Bottom Road on
an unimproved (dirt) road to the plateau (or north rim) above the dam, and by foot
along a narrow trail to the right abutment of the dam. The damsite is owned by
PG&E, but the access road crosses private property. Necessary approvals for site
access would have to be obtained from private landowners. Electric power (110
V) is currently available at the site via an overhead transmission line.

It is assumed that a contractor staging area would be established on the right
abutment plateau. Construction equipment would probably be transported down
to the damsite by helicopter, except for smaller equipment and tools that could be
carried down the access trail. Helicopter service may be available from Redding
Air Services, Redding, California (phone 530-221-2851) or from Erickson Air-
Crane Company, Central Point, Oregon (phone 541-664-7615). The use of a
helicopter for site mobilization would probably require removal of the power
transmission line at the site. Potential alternative methods using a fixed cableway
or a large mobile crane would probably be too costly or otherwise infeasible, and
were not assumed for the current cost estimates. The reconnaissance estimate is
based on the use of a Skycrane to deliver and remove a Cat 311 excavator with
hoe-ram (or equivalent) and other equipment (including air compressors) to the
site.

b. Streamflow diversion. - Using the construction sequence and diversion
assumptlons outlined in the previous section, a streamflow diversion requirement
of 30 ft*/s was adopted for this study. The existing 30-inch-diameter pipe through
the right end of the dam could be used to drain the reservoir under these flow
conditions to about elevation 1074, or 0.7 feet below the existing dam crest,
provided the canal pipeline is first removed from the downstream end of the 30-
inch pipe. If the existing 24-inch-diameter sluiceway is also used, the reservoir
could be drawn down to about elevation 1073.2, or 1.5 feet below the existing
dam crest. Sediment accumulations at the intakes may have to be excavated prior
to diversion, since the canal intake and sluiceway have not been used since 1995.

Excavation of a 3.5-foot-wide portion of the masonry dam at the fish ladder
structure, to the original streambed grade, and subsequent breach of the fish ladder
walls, would lower the reservoir an additional 4 feet, to about elevation 1069.

c. Structure removal. - Features to be removed at Wildcat Diversion Dam would
include the masonry dam overflow and nonoverflow sections, the fish ladder
structure, the gated sluiceway, and the canal pipeline. The power transmission
line may be retained for the new streamflow gauge below the damsite. Retention
of the left abutment nonoverflow section and the fish ladder would unnecessarily
constrict the natural channel to about 27 feet, or less than one-half the natural
channel widths at both the Wildcat and Eagle Canyon damsites. The fish ladder
structure may also pose a potential public safety hazard if left intact, with a
maximum pool depth of 6.5 feet and with walls up to 8 feet high. Portions of the
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24-inch-diameter canal pipeline are currently used as an access walkway to the
stream, and represent a potential public safety hazard from falls. Future
deterioration of the abandoned steel pipeline and support structures, potential
floatation of the empty pipe during flood flows, and simple aesthetics, would also
warrant their removal. A potential candidate for retention, however, is the canal
intake structure on the right abutment of the dam. Already equipped with an
access walkway and handrails, the intake structure could provide a safe vantage
point for inspection of the site following removal of the dam, or for access to the
new streamflow gauge, while minimizing removal costs. Cost estimates for both
partial and full dam removal are included in this study. All structures would be
fully documented in an Historic American Engineering Record (HAER) for the
damsite.

Using the available diversion capacity to maintain the reservoir level below the
crest of the overflow section would allow demolition activities to begin on the
dam crest. Excavation of a notch within the masonry structure using the
excavator with hoe-ram and jackhammers would permit further lowering of the
reservoir. Location of the notch within the existing fish ladder structure could
provide some additional degree of control by limiting the differential head at the
notch. Continued demolition of the masonry structure to the original streambed
level would be performed by the excavator in the flow, with water depths
averaging less than three feet. The cost estimates assume the masonry would
readily break up at the mortared joints, and the masonry rubble would be spread
out in the downstream channel. The concrete in the fish ladder structure,
amounting to about 10 yd® (with a total weight of about 20 tons) could be flown
out in pieces, including any reinforcing steel, using a helicopter and a skip or
bucket. Alternative demolition methods using chemical expansion in drilled holes
to promote cracking could also be considered. The use of explosives at this site
may create unacceptable environmental, safety, and upper slope stability concerns
of the rimrock on the canyon walls, and is strongly discouraged.

The cost estimate for partial removal assumes excavation of the masonry structure
to the face of the intake structure, including removal of the 24-inch-diameter
sluice gate, hoist, and pipe. The 36-inch-diameter slide gate, hoist, trashrack, and
15-foot-long section of 30-inch-diameter pipe would be retained, with the slide
gate permanently closed and the downstream end of the pipe capped or plugged.
Although the access walkway and handrails to the intake structure would be
retained, all other miscellaneous metalwork, including CMP standpipes and
automated control equipment, would be removed for salvage.

The 24-inch-diameter steel pipeline portion of the Wildcat Canal would be cut up
and airlifted out in approximate 20-foot sections over much of its 5,530-foot
length. Steel pipe supports, standpipes, and catwalk sections along the canal
alignment would also be airlifted out. The cost estimate for full removal includes
the complete removal of all concrete saddles and footings along the pipeline
alignment, and removal of the canal intake structure and all miscellaneous
metalwork.

Although both cost estimates include backfilling of the canal channel and removal

of a county bridge crossing, a downstream landowner (Mr. Crawford) has
reportedly expressed an interest in retaining a portion of the shallow canal section
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and up to 400 or 500 feet of the steel pipeline for his own use, which may result in
some reduction of the estimated removal cost. This would require suitable
measures to prevent potential adverse impacts, however.

d. Site restoration. - The left abutment and channel sections would be removed to
streambed grade, with all concrete removed and with the masonry rubble
distributed across the downstream channel. The partial dam removal plan would
retain the intake structure and ancillary items on the right abutment, as well as the
concrete footings for the Wildcat canal pipeline. Sediment management at the site
is discussed in Section G. A final site inspection should be performed following
the winter and spring runoff to confirm the adequacy of the dam removal work.

2. Eagle Canyon Diversion Dam

a. Site access and mobilization. - Site access to Eagle Canyon Diversion Dam is
provided by traveling approximately 1 mile north of Manton Road on an
unimproved (dirt) road to a plateau (or south rim) above the dam, and by foot
about 1/4 mile along a narrow trail to the left abutment of the dam. The damsite
and the access road are located on private property. Necessary approvals for site
access would have to be obtained from private landowners. Electric power (110
V) is currently available at the site via an overhead transmission line.

It is assumed that a contractor staging area would be established on the left
abutment plateau. Construction equipment would probably be transported down
to the damsite by helicopter, except for smaller equipment and tools that could be
carried down along the existing trail. Helicopter service may be available from
either Redding Air Services, Redding, California (phone 530-221-2851) or from
Erickson Air-Crane Company, Central Point, Oregon (phone 541-664-7615). The
use of a helicopter for site mobilization would probably require early removal of
the power transmission line at the site. Potential alternative methods using a fixed
cableway or a large mobile crane would probably be too costly or otherwise
infeasible, and were not assumed for the current cost estimates. The
reconnaissance estimate is based on the use of a Skycrane to deliver and remove a
Cat 311 excavator with hoe-ram (or equivalent) and other equipment (including
air compressors) to the site.

b. Streamflow diversion. - Using the construction sequence and diversion
assumptlons outlined in the previous section, a streamflow diversion requirement
of 70 ft*/s was adopted for this study. The existing 4- by 10-foot radial sluice gate
through the center portion of the masonry dam would be used to draw the
reservoir level down to about elevation 1406.2, which is 6.2 feet below the dam
crest (at elevation 1412.4) and 3.4 feet below the weir crest (at elevation 1409.4).
Subsequent demolition of the far right end of the dam would further lower the
reservoir level to facilitate other dam removal activities.

c. Structure removal. - Features to be removed at Eagle Canyon Diversion Dam
would include the masonry dam, the masonry weir crest structure, the radial gate
structure, the Alaska Steeppass fish ladder, the concrete steppool structure, the
metal canal flume structures, the concrete bench flume sections, and the power
transmission line. Retention of the existing canal wall and gate winch block was
assumed for the partial removal estimate to reduce removal costs and provide a
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waste disposal area at the site, within the canal channel. The metal canal flume
structures and the concrete bench flume sections would be removed for both cost
estimates to avoid a potential public safety hazard and to restore the natural
appearance of the canyon. The cost estimate for full removal includes the removal
of all reinforced concrete footings along the metal flume alignment, and removal
of the canal wall and gate winch block at the damsite. All structures would be
fully documented in an Historic American Engineering Record (HAER) for the
damsite.

Using the available diversion capacity to maintain the reservoir level below the
crest of the dam and weir crest would allow demolition activities to begin in the
dry. Excavation of the right end of the dam using the excavator with hoe-ram and
jackhammers would permit further lowering of the reservoir, assuming the flow
would erode a channel through the upstream sediments. Continued demolition of
both masonry structures to the original streambed level would be performed by the
excavator in the flow, with water depths averaging less than three feet. The cost
estimates assume the masonry would readily break up at the mortared joints, and
the masonry rubble would be spread out in the downstream channel. Waste
concrete, including any reinforcing steel, would be airlifted out using a helicopter
and a skip or bucket, or for the partial removal estimate, be placed behind the
canal wall to the extent possible. The canal section at the damsite has an average
width of about 10 feet and a minimum depth of about 5 feet, for a distance of 142
feet from the face of the dam to the upstream portal of tunnel No. 1. The existing
canal wasteway gate would be permanently closed, and the gate hoist would be
removed, for the partial removal estimate.

Alternative demolition methods using chemical expansion in drilled holes to
promote cracking could also be considered. The use of explosives at this site
may create unacceptable environmental, safety, and upper slope stability concerns
of the rimrock on the canyon walls, and is strongly discouraged. A PG&E
employee was Killed near the damsite several years ago due to falling rock.

The cost estimates include removal of the 4- by 10-foot radial gate and winch, and
of the 3.5- by 6-foot structural steel slide gate and Limitorque operator at the canal
intake. The intake gate superstructure and metal roof, and CMP standpipes,
would also be removed from the site. Retention of the existing metal stairway
(constructed about 1985) and pipe handrails would provide safe access along the
canal wall for inspection of the site following dam removal, and is assumed for
the partial removal estimate to reduce costs. All PVC pipes and selected concrete
and timber structures used by PG&E in the past to collect and divert spring flows
into the canal should be removed to improve the appearance and safety of the
existing trail to the damsite.

All accessible tunnel portals should be sealed to prevent entry, including both
portals for the diversion tunnel at the damsite, the upstream portal of tunnel No. 1,
and at least one other tunnel portal. The use of heavy steel security screens would
permit future inspections of the tunnel conditions as required. Alternatively, the
installation of tunnel supports (if needed) and concrete or masonry plugs at the
portals may be considered for permanent closure. Both cost estimates assume the
placement of concrete plugs at four tunnel portals. All concrete and forming
materials are assumed to be delivered by helicopter.
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The metal canal flume sections would have to be disassembled and bundled for
removal by helicopter. The cost estimates assume all flume sheets and associated
hardware would first be stacked in cradles for airlifting; followed by removal of
the cross-beams, longitudinal bracing, and girders from alternating 20-foot spans,
and bundling them with the adjacent framework sections. The framework
sections with bundled pieces would be unbolted from their footings and airlifted
out. Spillway sections, feeder pipes, access walkways, stairways, and other
miscellaneous metalwork would also be removed. The weight estimates used for
this study were provided by PG&E, based on the original construction quantities
from 1980 to 1983 for a type #132 flume, with an additional allowance of 30
percent for I-beam footings, stairways, and other features. It is assumed that all
metal items would be airlifted to the canyon rim, for possible use by private
landowners or sale as scrap. Removal of the reinforced concrete footings (for the
full removal estimate) assumes the footings would be demolished in place and
airlifted out in a skip to a suitable disposal site. The reinforced “L-wall” portions
of the concrete bench flumes would be sawcut and flown out in sections, and the
gunite lining would be demolished and flown out in a skip.

The open channel portions of the Eagle Canyon Canal, with an 8-foot bottom
width and a 4-foot depth, are assumed to remain intact for the current cost
estimates; however, some minor modifications may be necessary for public safety
purposes, to prevent potential injury to people or livestock.

d. Site restoration. - All portions of the masonry dam and upstream weir
structures would be removed to the original streambed grade, with the rubble
distributed across the downstream channel. Retention of the canal wall at the
damsite for waste disposal (under the partial removal plan) would require the
placement of gravel and cobbles from the reservoir sediments on top of the waste
materials. The existing springs would flow across this backfill to the river
channel. Sediment management at the site is discussed in Section G. A final site
inspection should be performed following the winter and spring runoff to confirm
the adequacy of the dam removal work.

3. Coleman Diversion Dam

a. Site access and mobilization. - Site access to Coleman Diversion Dam is
provided by traveling approximately 1/4 mile south of Manton Road on a paved
road to the right abutment of the dam. The damsite and access road are owned
and maintained by PG&E. Electric power (110 V) is currently available at the
site.

It is assumed that a contractor staging area would be established on the right
abutment near the dam. Construction equipment would be transported to the site
using the existing roads.

b. Streamflow diversion. - Using the construction sequence and diversion
assumptlons outlined in the previous section, a streamflow diversion requirement
of 30 ft*/s was adopted for this study. The existing 14- by 8-foot radial gate near
the right end of the dam would be used to drain the reservoir under these flow
conditions to about elevation 996.2, which is 7.1 feet below the dam crest (at
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elevation 1003.3) and 6.1 feet below the weir crest (at elevation 1002.3).
Excavation of a notch within the masonry dam to the original streambed grade
would further reduce the reservoir level.

As noted previously, it may be possible to divert all natural streamflow into the
Inskip Canal at Inskip Diversion Dam, and return 30 ft*/s to the South Fork
downstream of Coleman Diversion Dam, permitting complete unwatering of the
damsite during construction using existing facilities. Alternatively, the
construction of a temporary cofferdam and the installation of a fish screen at the
Inskip Powerhouse tailrace could permit the diversion of all streamflow from
South Fork Battle Creek into the Coleman Canal at the Inskip Powerhouse, to
reduce potential environmental impacts associated with unwatering a greater
portion of the stream. This should be evaluated further for future dam removal
studies.

c. Structure removal. - Features to be removed at Coleman Diversion Dam would
include the masonry dam overflow section with concrete overlay, the radial sluice
gate structure, and the Alaska Steeppass fish ladder on the right abutment. The
original fish ladder structure on the left abutment was abandoned in place about
20 years ago with no apparent problems, and is assumed to remain under the
partial removal estimate to reduce demolition costs. Removal of the other
structures would result in a channel width of about 100 feet, which is adequate.
Retention of the Coleman Canal retaining wall and weir crest structure may
facilitate construction of the direct pipe connection between the Inskip
Powerhouse tailrace and the Coleman Canal. If retained, the stability of the
existing wall should be checked for potential fill loads during final design, with a
suitable tieback system (or buttress) added if necessary. All structures would be
fully documented in an Historic American Engineering Record (HAER) for the
damsite.

The cost estimates for this study assume that the direct pipe connection, to be
designed by DWR, has been constructed prior to removal of the dam, and that the
canal intake area has already been backfilled to the adjoining ground surface.
This would provide a working area immediately adjacent to the dam for removal
activities, and would also provide a streamflow bypass capacity necessary to
minimize diversion requirements.

Using the available diversion capacity to maintain the reservoir level below the
crest of the overflow section would allow demolition activities to begin on the
dam crest. Excavation of a notch within the masonry structure to the original
streambed grade, using a Cat 311 excavator with hoe-ram (or similar equipment)
and jackhammers, would permit further lowering of the reservoir. Continued
demolition of the masonry structure to the original streambed grade would be
performed in the flow, with water depths averaging less than three feet. An
excavator or a large dozer (such as a Caterpillar D-8 or D-9) could be used. The
cost estimates assume the concrete overlay and the masonry would readily break
up, and the masonry rubble would be spread across the downstream channel. The
concrete sidewalls for the radial gate structure, the concrete box for the Alaska
Steeppass fish ladder, and other waste concrete would be removed from the site
for disposal in a suitable waste area. Alternative demolition methods using
conventional drilling and blasting may be attractive at this site, due to the greater
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height and thickness of the dam section compared to the Wildcat and Eagle
Canyon Dams, and considering the accessibility of the site.

The cost estimate for partial removal assumes excavation of the masonry structure
between the abandoned fish ladder on the left abutment and the canal wall on the
right abutment, including removal of the 14- by 8- foot radial gate and hoist, the
2-foot-wide fish ladder gate and hoist, the Alaska Steeppass fish ladder, and the
steel footbridge from the right abutment. Other miscellaneous metalwork to be
removed includes the pipe handrails and CMP standpipes. The cost estimate for
full removal includes removal of the abandoned fish ladder on the left abutment
and of the masonry gravity weir structure on the right abutment. Any removal or
modification of the existing Coleman Canal retaining wall are assumed to be
included in the cost estimates for the direct connection pipe from the Inskip
Powerhouse tailrace.

d. Site restoration. - The overflow portion of the masonry dam would be removed
to the original streambed grade, with the rubble distributed across the downstream
channel and the concrete waste removed from the site. The proposed partial
removal plan would retain the original fish ladder structure on the left abutment,
which has already been modified for abandonment, and the existing masonry
gravity weir structure on the right abutment. Backfill behind the weir structure
would be shaped and seeded to provide a natural appearance. Sediment
management at the site is discussed in Section G, which may require the
excavation of a new channel through the upstream sediment. A final site
inspection should be performed following the winter and spring runoff to confirm
the adequacy of the dam removal and upstream channelization work.

F. Waste Disposal
1. Construction Debris

Onsite disposal of construction debris should be used to the maximum practicable
extent at all three damsites, to reduce costs. The masonry materials are believed to
generally consist of rounded cobbles ranging between 6 inches and 2 feet in size,
within a cement mortar matrix, and can safely be left within the stream channels,
provided they are distributed sufficiently to prevent ponding. Waste concrete and
other debris should be buried outside the stream channels, either within adjoining
canals (as at Eagle Canyon Dam) or offsite. If a suitable disposal site cannot be
found near each damsite, a commercial site, such as Anderson-Cottonwood Disposal
(phone 530-221-4784), may be used. This study assumes disposal sites will be
located within 1 mile of each damsite.

Mechanical items and miscellaneous metalwork removed from the damsites may
have some commercial value, and should be salvaged to help offset removal costs,
as well as for environmental (recycling) considerations, if practicable. Landowners
in the area have reportedly expressed some interest in the 24-inch-diameter pipe
from the Wildcat Canal, and the semicircular flume plate sections from the Eagle
Canyon Canal. The California Department of Fish and Game has expressed interest
in the Alaska Steeppass fish ladders at the dams, for potential use at other sites. The
structural steel slide gate and Limitorque operator, and the access stairways, at Eagle
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Canyon Dam would probably have some resale value, as would the access
footbridge at Coleman Dam. PG&E may wish to retain some of the control
equipment for use at their other dams. The older gates, hoists, pipe handrails, CMP
standpipes, and miscellaneous steel sections may only have scrap value. Short’s
Scrap Metal (phone 530-243-4780) or other area recycling firms may be willing to
purchase these items. Cost estimates for this study do not include any salvage value
for any items removed from the dams.

2. Hazardous Waste

Hazardous materials anticipated to be encountered as a result of the dam removal
work include minor amounts of lead-based paints, oil, and grease. A slight potential
for PCB (polychlorinated biphenyl) contamination may exist due to the presence of
upstream powerplants. Site assessments should be performed to establish all
potential environmental hazards existing at each damsite prior to final designs. A
visual inspection and regulatory/literature search should first be performed to
establish the possible presence of hazardous materials, followed by a more detailed
evaluation to confirm the presence and extent of the hazardous materials and to plan
appropriate actions for removal [8]. For the purpose of the current study, no
hazardous waste is assumed to be present at any of the sites which would
significantly impact costs for dam removal.

G. Sediment Management
1. General
Sediment has almost completely filled the reservoirs impounded by the three
diversion dams proposed for removal on North Fork Battle Creek and South Fork
Battle Creek. The Sedimentation and River Hydraulics Group (D-8540) was
requested to assess the feasibility of allowing the river to naturally erode the
sediment deposited behind these dams.

Potential problems associated with allowing the river to naturally erode sediments
behind a dam include [8]:

Temporary increase of turbidity and associated environmental problems.

Sediment deposition downstream, causing increased flood stage, localized
blockage of facilities along the river, and damaged fish habitat.

Movement of sediment wave downstream.
Release of contaminated sediment.

Using simple hydraulic and sediment transport analysis, this section addresses the
likelihood that such problems will occur at this site.
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2. River Reach Descriptions

Wildcat Diversion Dam is located on North Fork Battle Creek, and Eagle Canyon
Diversion Dam is located 2.7 miles upstream. Coleman Diversion Dam is located
on South Fork Battle Creek. These two rivers join to form Battle Creek about 2.5
miles downstream of Coleman Dam and about 2.4 miles downstream of Wildcat
Dam. Battle Creek continues for about 15 miles before entering the Sacramento
River below the Coleman National Fish Hatchery.

Battle Creek and its tributaries are characterized by steep slopes and deep canyons.
The average slopes of various reaches were taken from USGS maps and indicate
that the slopes are steepest along North Fork Battle Creek (0.020 to 0.037) and are
slightly less steep throughout South Fork Battle Creek and Battle Creek (0.004 to
0.014), as shown in table 3. Photographs and videotape from the damsites indicate
that the sediment sizes at Eagle Canyon and Wildcat Dams can be classified
between cobbles to very large boulders, while the sediment sizes at Coleman Dam
can be classified between gravel and cobbles. No formal sediment sampling or
classification has been performed at these sites. The bathymetry (or surface
contours) of the streams is largely unknown except that which can be inferred from
the photographs.

The small reservoirs behind the dams have been mostly filled in with sediment. At
the time of construction, the crest of Eagle Canyon Dam was 11 feet above the river
bed, while the crest heights at Wildcat and Coleman Dams were 8 feet and 13 feet,
respectively. From visual observation, it is estimated that the river beds are now
less than three feet below the dam crests, and may be even with the dam crest in
some places. These dams, therefore, have almost no effective storage and
essentially behave as run-of-the-river dams.

Table 3. Slopes of Various Reaches Along Battle Creek and Sacramento River.

Reach |Reach Description River Average
number Slope

1 1800' to Eagle Canyon Dam N. Fork Battle 0.0368
2 Eagle Canyon Dam to Wildcat Dam|N. Fork Battle 0.0254
3 Wildcat Dam to Confluence N. Fork Battle 0.0197
4 1200' to Coleman Dam S. Fork Battle 0.0085
5 Coleman Dam to Confluence S. Fork Battle 0.0138
6 Confluence to 700' Battle 0.0057
7 700' to 600 Battle 0.0102
8 600' to 490' Battle 0.0058
9 490' to 410' Battle 0.0055
10 410' to 350' Battle 0.0040
11 379' to 350' Sacramento 0.0007

3. Analysis
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The general procedure used to analyze the option of allowing the river to naturally
erode the sediments deposited behind each dam is as follows:

Estimate hydraulic conditions along the river reaches.
Estimate sediment volume trapped behind dams.
Estimate maximum size of sediment trapped.

Estimate minimum size of sediment trapped.
Determine the relative potential for sediment problems.

a. Estimate hydraulic conditions along the river reaches. - To obtain an estimate of
the sediment transport characteristics at each dam, it is first necessary to estimate
the hydraulic conditions at the site. A high flow and a low flow condition was
considered to get an estimate of the bounds of sediment that could be found at each
dam. The high flow condition gives an estimate of the maximum size of sediment
that could be transported by the rivers and therefore the maximum size of sediment
that could be found behind the dams. The low flow condition gives an estimate of
the minimum size that could be deposited behind the dams. Even though this
smaller sediment could subsequently be washed out from behind the dams, it could
also be deposited in sheltered areas, such as between larger sediment, so that it
remains fixed behind the dams.

The flow chosen to represent the high flow condition for each river reach
corresponds to the average annual peak flow. The low flow condition corresponds
to the minimum average monthly flow, which happens to occur in October. For all
flows, river widths were assumed to be equal to the dam crest lengths. This was
done to give a lower bound on the sediment diameters that would be deposited
behind the dams. Given a particular flow rate and channel slope, a more narrow
channel will generally have the ability to transport larger sediment than a wider one.
Manning roughness coefficients were taken to be 0.050 for South Fork Battle Creek
and 0.030 for North Fork Battle Creek and for Battle Creek. Table 4 gives the values
used to compute the hydraulic conditions. The shear velocity is an important
indication of the river’s ability to transport sediment.

Table 4. Assumed Hydraulic Conditions Along River Reaches.

high flow| low flow [Manning’s| width | Average | Shear Vel, | Shear Vel,
Reach River (cfs) (cfs) n (ft) Slope high (ft/s) low (ft/s)
1 N. Fork Battle | 5397 167 0.05 66 0.0368 2.42 0.85
2 N. Fork Battle | 5397 169 0.05 66 0.0254 2.12 0.75
3 N. Fork Battle | 5441 169 0.05 55 0.0197 2.06 0.73
4 S. Fork Battle | 3997 124 0.03 90 0.0085 1.03 0.36
5 S. Fork Battle | 3997 124 0.03 90 0.0138 1.23 0.43
6 Battle 7477 232 0.03 120 0.0057 1.00 0.35
7 Battle 7477 232 0.03 120 0.0102 1.22 0.43
8 Battle 7477 232 0.03 120 0.0058 1.00 0.35
9 Battle 7477 232 0.03 120 0.0055 0.98 0.35
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10

Battle 1477 232 0.03 120 0.0040 0.88 0.31

11

Sacramento 78885 5000 0.02 400 0.0007 0.61 0.27

b. Estimate sediment volume trapped behind dams. - Because no detailed data of
the bed topography were available, a simple geometric analysis was performed. It
is assumed that sediment has filled the dams to within two feet of the dam crest.
The volume of sediment was then calculated assuming the filled sediment in the
shape of a wedge behind the dam, as shown in figure 2 below.

—

Figure 2. Calculation of sediment volume. S = original bed slope.

c. Estimate maximum size of sediment trapped. - The maximum size of sediment
transported is based on the incipient motion criteria of Shields. The Shields
parameter, ©, is defined as:

\> —41)yu P

where u- is the shear velocity, s is the specific gravity of the sediment, g is the
acceleration of gravity, and dj, is the particle diameter. For fully turbulent flow
over large sediment, it is commonly assumed that if @ = 0.06, then motion of the
sediment will occur [9]. Using this criteria, it is possible to solve for the
maximum particle diameter that moves given a particular value of the shear
velocity. It is assumed that the maximum particle size found behind the dam is
equal to the particle diameter that is just moved by the high flow under
consideration.

d. Estimate minimum size of sediment trapped. - The minimum size of sediment
trapped behind the dams is based on the assumption that deposition of the finest
material occurs during the low flow period. Deposition is assumed to occur if
Wia/U== 1.0, where Wiy is the fall velocity of a particle. This can be related to a
particle diameter to obtain the minimum particle size expected behind the dams.

A summary of the results from items b-d above for each dam is found in table 5.
At Coleman Dam, the minimum sediment size expected behind the dam is 1 mm
(classified as a very coarse sand) and the maximum diameter of material is
approximately 4 inches. At Eagle Canyon Dam, the maximum and minimum
sediment sizes are 1.8 feet and 6 mm, respectively. At Wildcat Dam, they are 1.4
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feet and 5 mm, respectively. It is difficult to ascertain the percentages of the
various size classes behind the dams because of the limited data. The total
amount of sediment trapped behind the three dams is estimated to be
approximately 69,000 yd®. Coleman Dam accounts for nearly 80 percent of this
volume.

Table 5. Sediment Volumes and Sizes Expected Behind Battle Creek Dams.

Sediment [Max Size| Min Size

Dam River vol. (yd®) dp (f) | dp (mm)
Eagle Canyon | N. Fork Battle 9600 1.8 6
Wildcat N. Fork Battle 4900 14 5
Coleman S. Fork Battle 54000 0.34 1

e. Determine the relative potential for sediment problems. - Because there are no
significant quantities of silts or fine sands expected to be present within the
sediment, there should not be a large increase in turbidity of the water or any
problems associated with the transport and deposition of fine material during
natural erosion. In addition, the sediments should not present any contamination
problems, since the streams pass through relatively undisturbed and uninhabited
land.

Sediment deposition is a potential concern downstream of Coleman Dam. The
sediment behind Coleman Dam has the greatest potential to cause downstream
problems because it has by far the largest volume and is relatively more fine than
that found behind the other two dams. It is expected that most of the sediment
behind Coleman Dam will eventually be transported downstream. There should
not be any build up of a particular size class anywhere within Battle Creek
because the sediment transport characteristics from Coleman Dam to the
confluence with the Sacramento River do not change significantly. This is shown
in table 4 by the relatively constant value of the shear velocity throughout the
length of Battle Creek. If the shear velocity was to decrease significantly along
the reach, one would expect deposition there. Based on experience with gravel
bed streams, it is likely that the sediment behind the dam will quickly come to
equilibrium with the stream after an initial slug of sediment is transported
downstream [10]. This initial slug of sediment, if it remains as a coherent wave,
would have the potential of causing problems downstream. Whether it remains as
a slug or dissipates and distributes itself over the downstream reach is likely a
function of particle sizes. It would be expected that, if there is a large range of
particle sizes and no one size class dominates, the sediment wave will quickly
dissipate. This is because each size class will move at its own rate.

The possibility remains that a channel may form naturally at the Coleman damsite
in a relatively short period of time, and that the initial slug of sediment will not
remain as a coherent wave but rather quickly distribute itself along the
downstream reach. If the entire volume of sediment trapped behind Coleman
Dam was to become distributed evenly over the bed of Battle Creek for a distance
of 13 miles to the Coleman National Fish Hatchery, it would increase the
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streambed level by only a few inches. If a coherent sediment wave was allowed to
occur, however, some damage may result at the existing county bridge located
about ¥2-mile downstream from Coleman Diversion Dam. Sediment deposition at
the bridge could raise the local river stage by 3 to 5 feet.

To prevent the possibility of a slug of sediment moving downstream, it is
suggested that before Coleman Dam is removed a channel be excavated upstream
through the sediment. Mechanical channelization can help the stream return to its
pre-dam condition more quickly and with less adverse environmental
consequences than through natural erosion alone [11]. Creating such a channel
within the deposited sediment would also benefit fish passage. Without such a
channel, there could be a barrier to fish passage after the dam is removed. The
excavated channel should extend about 500 feet upstream from the damsite,
ranging in depth from 10 feet at the dam to daylight at the upstream end, for a
channel bed slope of 0.02. The bottom width should be at least 30 feet, and the
side slopes should be about 2.0H:1.0V, or equal to the angle of repose of the
sediments. Much of the sediment can be distributed along the banks of the
channel. For cost estimating purposes, an estimated 5,000 yd® is assumed to be
removed from the channel and hauled to a land disposal site within 1 mile. The
excavated channel would be intended only to help start the erosion process, and
would not be considered a stable channel. The river would be expected to further
alter the channel geometry to suit itself.

4. Conclusions

Erosion of the sediment behind the dams by natural river flows should produce
satisfactory results. Significant quantities of fine materials are not present behind
the dams and therefore the adverse environmental problems associated with such
sediments will not occur. In addition, no problems with deposition downstream
of the dam should exist since the hydraulic conditions do not change significantly
and the volume of sediment trapped behind these dams is relatively small. It is
recommended, however, that a channel through the sediment behind Coleman
Dam be created artificially, by mechanical methods, if not quickly established
naturally. This will provide easier fish passage and prevent the possibility of the
formation of a sediment wave which could affect a county bridge downstream.

H. Other Environmental Considerations

Preliminary information on other potential environmental considerations associated with
dam removal is provided below. Additional information on these topics will be
developed by others in order to fully meet applicable federal, state, and local regulations.

1. Noise Abatement

Noise would be produced by various dam removal activities including the
operation of heavy construction equipment, including an excavator with hoe-ram
and possibly a dozer; hauling equipment, including trucks and helicopters; drills
and jackhammers; air compressors; and possibly occasional controlled blasting at
the Coleman damsite. Noise levels may produce short-term, minor adverse
impacts close to the damsites, and along the helicopter flight paths, but should not
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be noticeable beyond about 1 mile. Natural attenuation of noise levels would be
provided by trees and the existing terrain. No special noise abatement procedures
should be necessary.

2. Air Quality

Construction activities during dam removal would send minor amounts of traffic-
related pollutants and some particulates into the air in the immediate areas.
Construction-related sources of particulates would include the use of unimproved
haul roads, loading and dumping, hoe-ramming, and possibly blasting. Dust
generated by construction traffic, and possibly by helicopter operations, may
require some mitigation by occasionally spraying water for dust abatement.

3. Water Quality

The dam removal process would be expected to increase stream turbidity levels to
some degree for short periods of time due to any operations within the channels.
Potential adverse impacts are expected to be minor. Significant quantities of fine-
grained (silt or clay) materials are not expected to be encountered in either the
downstream channels or the upstream reservoirs, due to the relatively high flow
velocities in the streams, and the relatively short detention times in the small
reservoirs. Some investigations will be required to confirm this assessment for
final design. No significant long-term impacts to water quality (such as
temperature, dissolved oxygen, or turbidity) or flood control are expected, due to
the very small storage capacity of the reservoirs. The total surface area of all three
reservoirs is less than two acres. Necessary permit applications would be made to
the U.S. Army Corps of Engineers for a Section 404 permit (dredge and fill), and
to the California state certifying agency for a Section 401 (water quality)
certificate for each construction site. Suitable precautions will be taken to prevent
any hazardous material spills (diesel fuel, oil, gasoline) from construction
equipment working in the stream channels. The cost estimates prepared for this
study include no special mitigation for any potential water quality concerns.
Construction is primarily assumed to occur during a time of year for which
minimum impacts to anadromous fish would be expected (July and August),
although some construction activities may be required through the late summer
and fall.

4. Public Health and Safety

Applicable construction safety standards will be enforced during all dam removal
activities. Any structures remaining at the sites will be modified as required to
ensure public safety, and appropriate warning signs will be posted. It is expected
that the Coleman damsite will remain inaccessible to the public, due to its location
on PG&E property. The Eagle Canyon damsite is located on private property, and
the Wildcat damsite may be sold by PG&E to private interests if it becomes no
longer necessary for the operation and maintenance of hydropower facilities.

5. Traffic

Local construction traffic is expected to be minor, and generally limited to
Manton Road, Battle Creek Bottom Road, and Wildcat Road. No special traffic
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control measures should be required. Helicopter flights would probably originate
from the local airport located in Redding.

6. Species of Special Concern

The valley elderberry longhorn beetle was listed as a threatened species by the
U.S. Fish and Wildlife Service in August 1980, providing the species with
protection under the federal Endangered Species Act. The valley elderberry
longhorn beetle completes its entire life cycle within or upon mature elderberry
bushes, having at least one stem greater than one inch in diameter at ground level.
One such elderberry bush (with four mature stems) is located within the project
area at Eagle Canyon Dam, which will require the development and approval of
an elderberry avoidance and mitigation plan prior to dam removal [2].

Some state and federally listed plants and other threatened or endangered species
may occur in the project areas [2]. Further investigations will be required at all
three damsites for final design.

7. Cultural Resources

Removal of the diversion dams would mean the loss of historic structures eligible
for listing on the national register. Mitigation would be provided by the
preparation of an Historic American Engineering Record (HAER) for each
damsite. Although cost estimates for full removal have been prepared, portions of
each dam could remain to aid in interpretation of the historic sites, in addition to
reducing dam removal costs. Potential candidates for retention include the canal
intake structure at Wildcat Diversion Dam, the canal wall and gate winch block at
Eagle Canyon Dam, and the concrete steppool fish ladder and masonry gravity
weir structure at Coleman Diversion Dam.

A cultural resources survey was prepared by Robert I. Orlins, DWR Associate
State Archaeologist, for the Eagle Canyon damsite in January 1998, consisting of
a record search and a field reconnaissance [2]. No historic sites have been
recorded in the vicinity of Eagle Canyon Diversion Dam, and no cultural
resources were identified during the survey within the project boundaries, other
than the dam itself. Further investigations will be required for all three damsites
for final design.

8. Socioeconomics

Dam removal would result in the loss of hydroelectric power associated with
reduced streamflow diversions. Current diversion capacities for hydropower
generation are 70 ft*/s from Eagle Canyon Diversion Dam, about 80 ft/s from
Coleman Diversion Dam (without Inskip Powerhouse releases), and a potential
for 18 ft*/s from Wildcat Diversion Dam. Cost estimates for foregone
hydropower generation are being developed by Resources Management
International (RMI).

Minor economic impacts may result from dam removal, due to the employment of

construction workers performing the demolition work in the short-term, and due
to reduced maintenance requirements for PG&E over the long-term. A major
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socioeconomic benefit would be the long-term restoration of anadromous fish in
Battle Creek (the project purpose).

I. Project Schedule and Estimated Costs
1. Development of Construction Logic and Durations

A preliminary bar chart indicating principal construction activities, estimated
durations, proposed sequence, and associated schedules for partial dam removal is
provided in Appendix C. The schedules assume initial work in the stream channel
begins on July 1 at Wildcat Dam, and proceeds through August at Eagle Canyon
Dam, until completion at Coleman Dam in mid-September. Removal of all
features at the dams would increase the estimated durations shown. Pipeline and
flume removal activities are assumed to be essentially independent of the dam
removal (stream channel) work, with the lone requirement that removal of the
Eagle Canyon Canal flume cannot commence until after Wildcat Dam has been
removed, due to streamflow diversion requirements. It is assumed that a single
helicopter would perform both the Wildcat Canal pipeline and the Eagle Canyon
Canal flume removal activities. A larger helicopter, or Skycrane, would be used
for equipment mobilization to both canyon sites.

Preconstruction activities include the collection of design data, the preparation of
final designs and specifications, and issuance of the specifications package for the
dam removal project, which is estimated to take approximately 9 months. The
bidding process is assumed to take 4 to 6 weeks, at which time the bids would be
opened. Concurrent environmental protection and permitting activities may
require 2 to 3 months to get agreement and approvals on the action to take, 3
months to prepare an Environmental Assessment (EA) and receive the expected
Finding of No Significant Impact (FONSI), and between 1 and 3 months to get the
necessary 404 and 401 permits required for construction to begin.

Administrative activities include an estimated 30 calendar days for contract award
and notice to proceed following the bid opening. It is assumed that construction
access and demolition plans will be required to be submitted, for approval, by the
contractor, which may require 30 calendar days to prepare and 20 calendar days to
approve. These activities need to be completed in time to permit site mobilization
by about June 24.

Dam removal activities at Wildcat Dam would begin with site mobilization and
reservoir drawdown to approximately elevation 1073.2, or the lowest level
possible, which requires the disconnection of the Wildcat pipeline at the dam, and
operation of the canal intake and sluice gates full open to pass streamflow. A Cat
311 excavator, or equivalent, would be delivered to the canyon site using a large
helicopter, or Skycrane, to facilitate streamflow diversion and begin demolition of
the masonry dam. Demolition of the dam section using a hoe-ram attachment on
the excavator, and final spreading of the masonry rubble using a bucket
attachment, would require 7 to 10 working days, based on an average production
rate of about 1 cubic yard per hour. Demolition of the fish ladder structure, and
removal of the waste concrete and mechanical items from the site, would require
an additional 3 to 5 working days. This translates to 3 weeks for river channel
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activities. Demobilization of the heavy equipment would occur around July 23,
with an additional duration of from 2 to 5 days for site cleanup. (Removal of the
canal intake structure under the full removal plan would add another week to this
schedule.)

Site mobilization at Eagle Canyon Dam would be concurrent with dam removal
activities at Wildcat Dam, but would not be completed until the Cat 311 excavator
could be airlifted from the Wildcat site to the Eagle Canyon site, around July 23
(or later, if full removal of Wildcat Dam is required). Reservoir drawdown to
approximately elevation 1406.2, or the lowest level possible using the existing
radial sluice gate, would expose large portions of the masonry dam and weir crest
structure for demolition using the hoe-ram and jackhammers. Excavating a notch
through the dam would permit further lowering of the reservoir level for
demolition of remaining portions of the structure above the original streambed.
Demolition of the dam and weir crest, and placement of the masonry rubble
within the canal section and/or river channel at the site, would require about 20
working days, based on an average production rate of about 1 cubic yard per hour.
Demolition of the fish ladder structure, and removal of the waste concrete and
mechanical items from the site, would require an additional 3 to 5 working days.
This translates to about one month for river channel activities. Demobilization of
the heavy equipment would occur around August 23, with an additional duration
of from 2 to 5 days for site cleanup. (Removal of the canal wall and gate winch
block under the full removal plan would add another 2 weeks to this schedule.)

Removal of 5,530 feet of pipeline from the Wildcat Canal would be accomplished
by airlifting out 10- to 20-foot-long sections of pipe, depending upon equipment
capacity, with an estimated weight of about 100 pounds per foot of length. Pipe
supports spaced on approximate 20-foot-centers, and miscellaneous metalwork,
are assumed to increase the total weight by about 30 percent. Concrete footings
for pipe supports are assumed to average about 1 cubic yard for each support. For
cost estimating purposes, the pipeline is assumed to be removed at a rate of 20
feet per hour, for a total duration of between 6 and 8 weeks. Concrete footing
removal, required under the full removal plan, would likely follow right behind
the pipeline removal activities and would use the same helicopter to haul out
about 2 yd® (8,000 pounds) of waste concrete every 4 hours, for a total duration of
up to 15 weeks. Backfilling of the Wildcat Canal channel sections and removal of
the county bridge would be performed concurrently with pipeline removal
activities, using conventional earthmoving and paving equipment.

Removal of 3,385 feet of metal flume from the Eagle Canyon Canal would be
accomplished by airlifting out bundled materials, with two 20-foot spans removed
about every 3 hours, for a total duration of between 6 and 8 weeks. The metal
flume is assumed to weigh approximately 100 pounds per foot of length, with
supports and miscellaneous metalwork assumed to increase the total weight by
about 30 percent. Concrete footings for flume supports are assumed to average
about 1 cubic yard for each support spaced on 20-foot centers. Concrete footing
removal, required under the full removal plan, would likely follow right behind
the flume removal activities and would use the same helicopter to haul out about 2
yd? (8,000 pounds) of waste concrete every 4 hours, for a total duration of up to
12 weeks. It is assumed the flume would be removed after removal of the Wildcat
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pipeline, which would be more than a month after removal of Wildcat Dam, when
the flume would no longer be needed for streamflow diversion purposes.

Dam removal activities at Coleman Dam are assumed to occur following
completion of the Inskip Powerhouse tailrace direct connection pipe to the
Coleman Canal, in order to permit streamflow diversion around the damsite. No
construction schedule for the direct connection pipe was available for this study;
however, an August 2 date has been assumed for contractor mobilization to the
Coleman site for demolition. No diversions are assumed from North Fork Battle
Creek. The reservoir would be drawn down to approximate elevation 996.2
(depending upon streamflow) using the existing radial sluice gate, exposing a
significant portion of the masonry dam structure. Excavation of a notch through
the dam to the original streambed grade would permit further lowering of the
reservoir. Due to the good access to the site, larger equipment and a much better
production rate for demolition of the masonry dam structure was assumed, or
about 4 cubic yards per hour (compared to 1 cubic yard per hour at the canyon
sites), using two or more excavators or dozers, for a duration of about 12 working
days (or about 3 weeks). Contractor demobilization and site restoration activities
are assumed to begin around September 10, with a duration from 2 to 5 days.
(Removal of the masonry weir structure and concrete fish ladder under the full
removal plan would add another week to this schedule. Full removal of the
features at all three dams would add about 4 weeks to the overall schedule,
resulting in a completion date of around mid-October.)

If all stream channel activities at Coleman Dam are required to be completed by
September 1, completion of the tailrace direct connection pipe would have to be
planned for no later than mid-July for the partial removal plan, or Coleman Dam
would have to be removed the following year. (Full removal of all features
would probably delay the removal of Coleman Dam until the following year.)

2. Field Cost Estimates for Dam Removal

Field cost estimates prepared for this study are summarized below. Detailed
estimate worksheets are provided in Appendix D.

a. Wildcat Diversion Dam. - The estimated field cost for removal of all
features associated with Wildcat Dam, including a 25 percent allowance
for contract contingencies, is $2,100,000.

The estimated field cost for partial removal of Wildcat Dam, which would
retain the canal intake structure, some mechanical items and miscellaneous
metalwork, and concrete footings along the canal pipeline alignment, is
$1,150,000.

b. Eagle Canyon Diversion Dam. - The estimated field cost for removal of
all features associated with Eagle Canyon Dam, including a 25 percent
allowance for contract contingencies, is $2,000,000. (This estimate
assumes portions of the Eagle Canyon canal channel would be retained for
passage of spring flows.)
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The estimated field cost for partial removal of Eagle Canyon Dam, which
would retain the masonry canal wall, gate winch block, some
miscellaneous metalwork, and concrete footings along the canal flume
alignment, is $1,300,000.

c. Coleman Diversion Dam. - The estimated field cost for removal of all
features associated with Coleman Diversion Dam, including a 25 percent
allowance for contract contingencies, is $650,000. (This estimate retains
all canal features except for the intake weir structure, and includes
excavation of an upstream channel through the existing sediments.)

The estimated field cost for partial removal of Coleman Diversion Dam,
which would retain the existing concrete steppool fish ladder on the left
abutment, and the masonry intake weir structure on the right abutment, is
$600,000.

Costs for removal or modification of the existing masonry canal wall
should be included in cost estimates for the Inskip Powerhouse tailrace
direct connection pipe.

3. Design and Construction Management Costs

For the reconnaissance-level estimates and for comparison purposes, non-contract
costs are assumed to represent an additional allowance of 20 percent for
engineering designs, 15 percent for construction management, 5 percent for
contract administration, and 3 percent for environmental mitigation, or a total of
43 percent of the estimated total field cost (including contingencies). Total
estimated costs for each dam are summarized in table 6 for full removal, and in
table 7 for partial removal. Real estate costs are not included in these estimates.

Table 6. - Total Estimated Costs for Full Removal of Each Dam

Feature Field Cost Non-Contract Total Project Cost
Cost

Wildcat Dam $ 2,100,000 $ 900,000 $ 3,000,000

Eagle Canyon Dam 2,000,000 900,000 2,900,000

Coleman Dam 650,000 280,000 930,000

Totals $ 4,750,000 $ 2,080,000 $ 6,830,000

Table 7. - Total Estimated Costs for Partial Removal of Each Dam

Feature

Field Cost

Non-Contract

Total Project Cost
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Cost
Wildcat Dam $ 1,150,000 $ 450,000 $ 1,600,000
Eagle Canyon Dam 1,300,000 600,000 1,900,000
Coleman Dam 600,000 260,000 860,000
Totals $ 3,050,000 $ 1,310,000 $ 4,360,000

J. Conclusions

Removal of Wildcat, Eagle Canyon, and Coleman Diversion Dams is technically feasible,
and would require durations between 4 and 6 months to accomplish in the field, for a total
project cost between $4,360,000 and $6,830,000 (including contingencies and non-
contract costs), depending upon the final removal requirements for the concrete footings
along the canal pipeline and flume alignments for Wildcat and Eagle Canyon Dams, and
the retention of any other features at the dams. Preliminary construction schedules for
partial dam removal, and reconnaissance-level field cost estimates for both full and
partial dam removal, are provided in Appendix C and Appendix D, respectively.
Construction schedules for full dam removal may require a second construction season.

Dam removal would provide unobstructed passage in both North Fork and South Fork
Battle Creek for anadromous fish, without the need for special fish passage structures at
each damsite. Minimal adverse environmental impacts would be expected. The masonry
structures would be demolished in place, with the rubble spread across the downstream
channel, or removed if necessary to prevent ponding. All associated waste concrete,
reinforcing steel, mechanical items, and miscellaneous metalwork would be removed
from the sites, including 3,385 lin ft of metal flume and 5,530 lin ft of steel pipeline. The
reservoir sediments would be removed by natural stream erosion and by mechanical
removal (at Coleman Dam), with associated turbidity expected to be within acceptable
limits. Some mechanical removal of reservoir sediments may be required at all three sites
to facilitate streamflow diversion and/or for removal of the dam structures to the original
streambed elevations. Selected structural features could be retained at each damsite to
permit interpretation of the historic sites, and to minimize dam removal costs.

Conceptual photographs of each damsite, reflecting the anticipated appearance following
partial dam removal, are provided in Appendix E.
K. Additional Investigations for Future Studies

The following items should be completed for any future dam removal studies for the
project:

1. Prepare site topography for Wildcat and Coleman damsites (by DWR).
2. Develop detailed drawings of existing facilities, for use in estimating quantities

and for inclusion in the HAER needed to document each damsite. Provide
pertinent construction drawings, correspondence, and photographs, if available.
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3. Evaluate existing masonry canal walls at the Eagle Canyon and Coleman
damsites, if they are to be retained, for stability under proposed backfill loads,
using the structural dimensions from item 2. Evaluate potential tieback or buttress
systems as required.

4. ldentify and perform additional studies related to cultural resources, species of
special concern, and all other issues pertaining to compliance with the National
Environmental Policy Act (NEPA).

5. Evaluate proposed design and construction schedule for the direct connection
between the Inskip Powerhouse tailrace and the Coleman Canal.

6. Obtain streamflow data from new gauges below the Wildcat and Coleman
damsites, when available, and compare with data at the existing downstream
Battle Creek gauging station.

7. Determine the minimum acceptable flowrate for South Fork Battle Creek at the
Coleman damsite during August and September, to facilitate removal activities.

8. Determine final limits of structure removal at all sites (features to be removed
and features to be retained), based on economic, public safety, and other
considerations.

9. Obtain channel cross-sections and gradations for further sediment analysis.
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